



## Notional Schedule for Automated Commercial Environment (ACE) Deployments

Capabilities	Users Impacted			Target Deployment (Subject to Change)	Capability Highlights
	CBP	Trade	PGA		
Section 321: Entry Type 86	•	•	•	Deployed September 28, 2019	<ul style="list-style-type: none"> <li>Enables trade filers to transmit Section 321 shipment data via EDI and provides greater visibility into low value shipment data via ACE Reports.</li> <li>Includes EDI impacts.</li> </ul>
AD/CVD Redesign	•	•	•	Deployed October 5, 2019	<ul style="list-style-type: none"> <li>Enhances the AD/CVD case management User Interface (UI). With the new functionality, search results will include company history and third country case information.</li> <li>No EDI impacts.</li> </ul>
Broker Management Office (BMO) Functionality	•	•		December 7, 2019	<ul style="list-style-type: none"> <li>Streamlines the employee reporting process for brokers, enhances messaging to the field Broker Management Officers (BMO), and automates the generation of licenses and permits in ACE.</li> <li>No EDI impacts.</li> </ul>
Mass Processing – Phase 2: Mass Updates	•			January 18, 2020	<ul style="list-style-type: none"> <li>Provides streamlined processing for CBP and will include enhancements to the mass liquidation functionality, as well as provide a mass update capability for post release activity.</li> </ul>
Mass Processing – Phase 3: Updating Generalized System of Preferences (GSP)	•			January 18, 2020	<ul style="list-style-type: none"> <li>This enhancement will provide the ability for CBP to retroactively process refunds for Generalized System of Preferences (GSP) programs.</li> </ul>
TFTEA Risk Based Bonding – Release 1	•	•		March 2020	<ul style="list-style-type: none"> <li>The implementation of this program will reduce the risk of uncollected revenue associated with Anti-Dumping/Countervailing Duty (AD/CVD) entries.</li> <li>No EDI impacts.</li> </ul>
Truck Manifest – Phase 1		•		March 2020	<ul style="list-style-type: none"> <li>This enhancement will modernize the trade-facing truck manifest portal in ACE.</li> <li>Available December 2019 for testing.</li> <li>No EDI impacts.</li> </ul>
Real Time Automated Surety Interface (ASI)		•		June 2020	<ul style="list-style-type: none"> <li>The implementation of this program will provide additional cargo release and entry summary information in real-time to sureties and surety agents via the Bond Status (BS) message when a predefined event occurs.</li> <li>Includes EDI impacts.</li> </ul>
TFTEA Risk Based Bonding – Release 2	•			July 2020	<ul style="list-style-type: none"> <li>The implementation of this release will provide CBP users with a single view of all bonds (i.e. bond usage) for a given entry/entry summary number.</li> </ul>
National Broker Permit	•	•		August 2020	<ul style="list-style-type: none"> <li>Transitions all brokers to a single, national permit – eliminating multiple district permits and waivers.</li> <li>No EDI impacts.</li> </ul>
Risk Based Bonding – Continuous Bonds	•	•		Sept. 30, 2020	<ul style="list-style-type: none"> <li>The implementation of this functionality will automate the analytical formula for importer/broker continuous bonds (activity code 1), which is currently a manual administration performed by the Office of Finance. In addition, this implementation will allow for the addition of importer-specific risk factors into the analytical formula to more accurately calculate importer/broker continuous bond amounts based on the risk associated to a specific importer.</li> <li>No EDI impacts.</li> </ul>

Please note this schedule is subject to change, visit [www.CBP.gov/ACE](http://www.CBP.gov/ACE) for the most up-to-date information



## Notional Schedule for Automated Commercial Environment (ACE) Deployments

Capabilities	Users Impacted			Target Deployment (Subject to Change)	Capability Highlights
	CBP	Trade	PGA		
Modernizing e214 Online Admission Process – Phase 2, Release 2	•	•		TBD	<ul style="list-style-type: none"> <li>Improvements to better facilitate the Foreign Trade Zone (FTZ) admission process and to eliminate older, inefficient processes.</li> <li>No EDI impacts.</li> </ul>
Electronic Vessel Manifest Confidentiality		•		TBD	<ul style="list-style-type: none"> <li>This enhancement will allow the trade community to manage their own vessel manifest confidentiality requests electronically via an online process.</li> <li>No EDI impacts.</li> </ul>

Please note this schedule is subject to change, visit [www.CBP.gov/ACE](http://www.CBP.gov/ACE) for the most up-to-date information




# Change Log

This change log outlines the updates to the schedule since the last posted version.


Date of Change	Description of Changes
November 2019	<ul style="list-style-type: none"><li>Removed Collections – Phase 1, as this capability was deployed September 7, 2019.</li><li>Added Mass Processing – Phase 3: Updating Generalized System of Preferences (GSP) with deployment date of January 18, 2020.</li><li>Added TFTEA Risk Based Bonding – Release 1B with deployment date of March 2020.</li><li>Added Truck Manifest – Phase 1 with deployment date of March 2020 (testing date: December 2019).</li><li>Added TFTEA Risk Based Bonding – Release 2 with deployment date of July 2020.</li><li>Added Continuous Risk Based Bonding with deployment date of September 30,2020.</li><li>Added Electronic Vessel Manifest Confidentiality with deployment date of TBD.</li><li>Added Real Time Automated Surety Interface (ASI) with deployment date of June 2020.</li><li>Added Modernizing e214 Online Admission Process – Phase 2, Release 2 with deployment date of TBD.</li></ul>

Please note this schedule is subject to change, visit [www.CBP.gov/ACE](http://www.CBP.gov/ACE) for the most up to date information

# Notional Schedule for Automated Commercial Environment (ACE) Deployments

	Increment 1 August 2018- October 2018	Increment 2 November 2018- January 2019	Increment 3 February 2019- April 2019	Increment 4 May 2019- July 2019	Increment 5 August 2019- October 2019	Increment 6 November 2019- January 2020	Increment 7 February 2020- April 2020	Increment 8 May 2020- July 2020	Increment 9 August 2020- October 2020
PRE-ARRIVAL Manifest									
ARRIVAL Cargo Release (CR)					<ul style="list-style-type: none"> <li>Section 321: Entry Type 86 (Sept. 2019)</li> </ul>				
POST RELEASE Entry Summary (ES), Accounts & Revenue			<ul style="list-style-type: none"> <li>Automate CBP Form 5106 (Mar. 2019)</li> <li>Unique Identifiers for Centers of Excellence and Expertise (Mar. 2019)</li> <li>Updating Generalized System of Preference (GSP) (Mar. 2019, available to users at later date) – CBP only</li> </ul>	<ul style="list-style-type: none"> <li>Consolidated Express Filings (July 2019)</li> <li>Mass Processing, Phase 1 (July 2019) – CBP only</li> </ul>	<ul style="list-style-type: none"> <li>Collections: Release 1 (Sept. 2019)</li> <li>AD/CVD Redesign (Oct. 2019)</li> </ul>	<ul style="list-style-type: none"> <li>Broker Management Office (BMO) Functionality (Dec. 2019)</li> <li>Mass Processing – Phase 2: Mass Updates (Jan. 2020)</li> <li>Mass Processing-Phase 3: Updating Generalized System of Preferences (Jan. 2020)</li> </ul>	<ul style="list-style-type: none"> <li>TFTEA Risk Based Bonding – Release 1B (Mar. 2020)</li> </ul>	<ul style="list-style-type: none"> <li>TFTEA Risk Based Bonding – Phase 2 (July 2020)</li> </ul>	<ul style="list-style-type: none"> <li>National Broker Permit (Aug. 2020)</li> </ul>
PGA INTEGRATION									
Exports									
Technical Services									

# Notional Schedule for Automated Commercial Environment (ACE) Development

	Increment 1 August 2018- October 2018	Increment 2 November 2018- January 2019	Increment 3 February 2019- April 2019	Increment 4 May 2019- July 2019	Increment 5 August 2019- October 2019	Increment 6 November 2019- January 2020	Increment 7 February 2020- April 2020	Increment 8 May 2020- July 2020	Increment 9 August 2020- October 2020
 <b>PRE-ARRIVAL Manifest</b>									
<b>ARRIVAL Cargo Release (CR)</b>		<ul style="list-style-type: none"> <li>Section 321: Entry Type 86</li> </ul>	<ul style="list-style-type: none"> <li>Section 321: Entry Type 86</li> </ul>	<ul style="list-style-type: none"> <li>Section 321: Entry Type 86</li> </ul>	<ul style="list-style-type: none"> <li>Section 321: Entry Type 86</li> </ul>				
<b>POST RELEASE Entry Summary (ES), Accounts &amp; Revenue</b>	<ul style="list-style-type: none"> <li>Unique Identifiers for Centers of Excellence and Expertise</li> <li>Updating Generalized System of Preference (GSP) – CBP only</li> <li>Automate CBP Form 5106</li> <li>Collections: Release 1</li> <li>AD/CVD Redesign</li> </ul>	<ul style="list-style-type: none"> <li>Unique Identifiers for Centers of Excellence and Expertise</li> <li>Updating Generalized System of Preference (GSP) – CBP only</li> <li>Automate CBP Form 5106</li> <li>Collections: Release 1</li> <li>AD/CVD Redesign</li> </ul>	<ul style="list-style-type: none"> <li>Unique Identifiers for Centers of Excellence and Expertise</li> <li>Updating Generalized System of Preference (GSP) – CBP only</li> <li>Automate CBP Form 5106</li> <li>Collections: Release 1</li> <li>Consolidated Express Filings</li> <li>Mass Processing, Phase 1 – CBP only</li> <li>DocFile Location – CBP only</li> <li>AD/CVD Redesign</li> <li>Broker Management Office (BMO) Functionality</li> <li>Mass Processing – Phase 2: Mass Updates</li> </ul>	<ul style="list-style-type: none"> <li>Collections: Release 1</li> <li>Consolidated Express Filings</li> <li>Mass Processing, Phase 1 – CBP only</li> <li>DocFile Location – CBP only</li> <li>AD/CVD Redesign</li> <li>Broker Management Office (BMO) Functionality</li> <li>Mass Processing – Phase 2: Mass Updates</li> </ul>	<ul style="list-style-type: none"> <li>Collections: Release 1</li> <li>AD/CVD Redesign</li> <li>DocFile Location – CBP only</li> <li>Broker Management Office (BMO) Functionality</li> <li>Mass Processing – Phase 2: Mass Updates</li> <li>TFTEA Risk Based Bonding – Release 1B</li> <li>TFTEA Risk Based Bonding – Phase 2</li> </ul>	<ul style="list-style-type: none"> <li>Broker Management Office (BMO) Functionality</li> <li>Mass Processing – Phase 2: Mass Updates</li> <li>TFTEA Risk Based Bonding – Release 1B</li> <li>TFTEA Risk Based Bonding – Phase 2</li> </ul>	<ul style="list-style-type: none"> <li>TFTEA Risk Based Bonding – Release 1B</li> <li>TFTEA Risk Based Bonding – Phase 2</li> </ul>	<ul style="list-style-type: none"> <li>TFTEA Risk Based Bonding – Phase 2</li> </ul>	<ul style="list-style-type: none"> <li>National Broker Permit (Aug. 2020)</li> </ul>
<b>PGA INTEGRATION</b>									
<b>Exports</b>									
<b>Technical Services</b>									

Please note this schedule is subject to change, visit [www.CBP.gov/ACE](http://www.CBP.gov/ACE) for the most up to date information